
HIGHLIGHTED PROJECTS 
This section has been created to highlight the larger capital improvement projects in the City’s CIP program. 
To be included in this section, a project must have a minimum contract value of $1,000,000.

For each project there is a project data sheet listing: 
• project name and number
• contract title
• relationship to strategic plan
• contact information: project manager, department contact, construction manager, design

architect or engineering firm, and contractor
• planned scope of work 
• progress at September 2003
• key issues, if applicable
• project schedule
• project budget or estimated project cost and a corresponding chart

Following the informational page, the project locations are identified with a site location map for single site 
projects or a graphical representation for multiple site projects.  See Glossary for acronym definitions.

PROJECT
DETAIL
NUMBER PROJECT DESCRIPTION/CONTRACT TITLE   PAGE 

PW1070-08 Airfield Pavement Rehabilitation ...........................................................................................34

PW1071-01 Runway Rehabilitation ..........................................................................................................36

PW3240-16 El Dorado Park Community Center Senior Center Wing Expansion ....................................38

PW4260-02,
PW4260-05 Public Safety Building and Fire Station No. 1 Seismic Hazard Mitigation ............................40

PW4260-04 Public Safety Building Tenant Improvements ….. .................................................................42

PW4330-02 Construction of the Long Beach Police North Station ..........................................................44

PW4340-01 Renovation of the Family Health Education Center ..............................................................46

PW5060-88 Improvement of Ocean Boulevard Between Bay Shore Avenue and 72nd Place .................48

PW5061-57 Improvement of Cherry Avenue from Harding Street to the City Limit .................................50

PW5061-62 Improvement of Long Beach Boulevard Between 1st Street and 10th Street .......................52

PW5061-XX Improvement of Long Beach Boulevard Between Ellis Street and Artesia Boulevard .........54

PW5061-XX Improvement of Walnut Avenue Between 3rd Street and Pacific Coast Highway ................56

PW5250-11 Annual Contract for Sidewalk Repairs, Curb Ramps, and Related Improvements (FY03)...58

PW5250-12 Annual Contract for Sidewalk Repairs, Curb Ramps, and Related Improvements (FY04)...60

PW5390-02 Slurry Seal of Various Streets, Area 5 ..................................................................................62

PW5420-01 4th and 5th Street Construction..............................................................................................64

PW8170-01 Belmont Pier Improvements, Phase 1B and Parking Lot .....................................................66
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PW Project Manager Rachel Korkos
C Public Works
O
N Department Contact Barbara Muñoz
T Public Works
A
C Construction Mgr. Charles Ramey
T Public Works
S

Architect/Engineer N/A 

Contractor Sully-Miller

Project Budget

4%

89%

7%

Design - $120,000

Construction - $2,617,399

Construction Support - $200,000

An Airport Project:

Airfield Pavement Rehabilitation 

Project  PW1070-08

Contract Title

Construction of Runway Incursion Prevention
Features, Improvements to Taxiway F Between
Taxiways B and F1, and Improvements to Taxiway
B Between Taxiways F and J 

Strategic Plan

Business Growth and Workforce Development

Planned Scope

• Rehabilitate portions of Taxiways F and B 

• Construct associated runway incursion-
prevention measures

• Relocate perimeter road 

• Install taxiway edge lights, runway guard lights 
and associated appurtenances

Progress at September 2003

Construction 10% complete

Project Schedule

Planning N/A

Design 10/1/01 – 6/4/03

Contract Award Process 6/4/03 – 7/31/03

Construction 9/1/03 – 2/29/04

Project Budget

Funding Sources

• Airport Capital

• FAA AIP Program Grant 

• Airport – PFC Backed Financing

Planning/Pre-Design $0

Design $120,000

Acquisition/Equipment $0

Construction $2,617,399

Construction Support $200,000

Contingency  $0

 Total $2,937,399
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PW Project Manager Rachel Korkos
C Public Works
O
N Department Contact Barbara Muñoz
T Public Works
A
C Construction Mgr. DMJM Aviation
T
S Architect/Engineer Kimley-Horn and

Associates

Contractor Griffith Company

Project Budget

17%

68%

15%

Design - $4,200,000

Construction - $16,317,624

Construction Support - $3,500,000

An Airport Project:

Runway Rehabilitation

Project Number PW1071-01

Contract Title

Construction of Improvements to Runway 12-30
and Connecting Taxiways and Runways, and
Associated Improvements at the Long Beach
Airport

Strategic Plan

Business Growth and Workforce Development

Planned Scope

• Rehabilitate Runway 12-30 and critical
connecting taxiways which include Taxiway D
north of Runway 7L-25R, Taxiway A west of 
Runway 12-30, and Taxiway L3

• Grade and stabilize adjacent safety areas to
ensure compliance with FAA standards

• Construct blast pads at both ends of Runway
12-30

• Install Airfield Light Monitoring and Control
Systems (ALMCS), centerline lighting and
touchdown zone lighting 

Progress at September 2003

• Design complete
• Contract awarded

Project Schedule

Planning N/A

Design 1/1/03 – 7/1/03

Contract Award Process  7/1/03 – 10/1/03

Construction 11/1/03 – 11/1/04

Project Budget

Funding Sources

• Airport Capital

• FAA AIP Grants

• Airport – Passenger Facility Charges (PFC)

• Airport – PFC Backed Financing

Planning/Pre-Design $0

Design $4,200,000

Acquisition/Equipment $0

Construction $16,317,624

Construction Support $3,500,000

Contingency     $0

 Total $24,017,624
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PW Project Manager Alex Ordonez
C
O Department Contact Dennis Eschen
N
T Construction Mgr. Pat Castro (Phase 1) 
A S. Gonzalez (Phase 2)
C
T Architect/Engineer RJM Design Group,
S Inc.

Contractor Construct One, Corp. 
 (Phase 1)
New Creations

(Phase 2)

Project Budget

10%

75%

2%

13%

Planning/Pre-Design - $56,000

Design - $265,285

Construction - $1,915,526

Construction Support - $334,180

A Parks & Recreation Project: 

Recreation Building Replacement 

Project Number PW3240-16

Contract Title

El Dorado Park Community Center Senior Center
Wing Expansion

Strategic Plan

Neighborhood Development

Planned Scope

• Addition of approximately 3,600 sq. ft to
existing building

• Community center interior remodeling
• Additional parking construction
• Application of slurry seal to existing parking lot 

Progress at September 2003

• Phase 1 – Temporary Occupancy Permit 
(TOP) received; building addition including
portion of existing building 100% complete;
parking lot and sidewalk 100% complete;
landscaping complete pending six months of
landscaping maintenance

• Phase 2 – Modify existing corridor, replace
kitchen floor tiles, replace auditorium floor and
ceiling tiles 

Key Issues

Project is eight months behind schedule due to 
unforeseen building conditions encountered during
construction.  Job Order Contracting will be 
utilized to address cost concerns. 

Project Schedule

Planning 10/20/99 – 2/19/00
Design 2/21/00 – 8/23/01
Contract Award Process 2/8/01 – 3/11/02
Construction 2/19/02 – 9/1/04

Project Budget

Funding Sources
• General Fund
• County Park Bonds
• State Proposition 12 Grant

Planning/Pre-Design $56,000
Design $265,285
Acquisition/Equipment $0
Construction $1,915,526
Construction Support $334,180
Contingency    $0

 Total $2,570,991
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(Artchitect’s Rendering)

PW Project Manager Reuben Tolentino
C Public Works
O
N Department Contact Sandra Gonzalez
T Public Works
A
C Construction Mgr. 3D International
T
S Architect/Engineer ABSG Consulting, Inc.

Contractor Swinerton Builders
• Construction 58% complete for the Public 

Safety Building 

Project Budget

15%
12%

9%

64%

Design - $5,711,071

Construction - $23,471,479

Construction Support - $3,205,000

Contingency - $4,562,450

A Public Facilities Project:

Public Safety Building
and Fire Station No. 1

Project Numbers PW4260-02
PW4260-05

Contract Title
Public Safety Building and Fire Station No. 1
Seismic Hazard Mitigation 

Strategic Plan
Community Safety 

Planned Scope

• Interior demolition and asbestos abatement on
six floors and two basement levels in the
Public Safety Building 

• Construction of windows, bathrooms, electrical
and telecommunications closets, and
temporary “booking areas” in the Public Safety
Building

• Construction of core elements of the
mechanical, electrical, and plumbing systems 
in the Public Safety Building

• Construction of seismic upgrades in the Public
Safety Building and Fire Station No. 1 

• Construction of exterior cladding for the Public
Safety Building and Fire Station No. 1

Progress at September 2003

• Construction 58% complete for Fire Station
No. 1 

Project Schedule

Planning 9/1/95 – 2/23/99

Design 2/23/99 – 2/1/02

Contract Award Process 9/20/01 – 7/3/02

Construction 7/29/02 – 10/12/04

Project Budget

Funding Sources

• Civic Center 1997 A Bond 

• FEMA Hazard Mitigation Grant (Public Safety
Building Only)

• Public Safety Facilities Capital Improvements
Lease Revenue Bond 

Planning/Pre-Design $0

Design $5,711,071

Acquisition/Equipment $0

Construction $23,471,479

Construction Support $3,205,000

Contingency $4,562,450

Total $36,950,000
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(Artchitect’s Rendering)

PW Project Manager Reuben Tolentino
C Public Works
O
N Department Contact Sandra Gonzalez
T Public Works
A
C Construction Mgr. 3D International
T
S Architect/Engineer Langdon – Wilson

Architects

Contractor TBD

Project Budget

14%
2%

4%

80%

Design - $1,373,786

Construction - $7,787,500

Construction Support - $400,000

Contingency - $226,214

A Public Facilities Project:

Public Safety Building

Project Number PW4260-04

Contract Title

Public Safety Building Tenant Improvements

Strategic Plan

Community Safety 

Planned Scope

• Interior Improvements to Public Safety
Building

• Construction of interior walls, finish flooring,
lighting, electrical utilization system, air 
conditioning, and plumbing

Progress at September 2003

• Design 75% complete

• Construction began August 2004 

Project Schedule

Planning 3/1/01 – 10/1/02

Design 10/1/02 – 3/11/04

Contract Award Process 3/1/04 – 8/1/04

Construction 8/1/04 – 3/1/05

Project Budget

 Funding Sources

• Civic Center 1997 A Bond 

• Public Safety Facilities Capital Improvements
Lease Revenue Bond 

Planning/Pre-Design $0

Design $1,373,786

Acquisition/Equipment $0

Construction $7,787,500

Construction Support $400,000

Contingency $226,214

Total $9,787,500
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(Artchitect’s Rendering) 

PW Project Manager Del Davis
C Public Works
O
N Department Contact Sandra Gonzalez
T Public Works
A
C Construction Mgr. Simplus Management
T Corporation
S

Architect/Engineer Leach Mounce
Architects

Contractor KPRS Construction
Services, Inc.

Project Budget

4%6%

65%

8%

15%
2%

Planning/Pre-Design - $237,825
Design - $402,939
Acquisition - $650,000
Construction - $7,153,000
Construction Support - $860,000
Contingency - $1,672,750

Note:  On February 4, 2003, the City Council authorized
the Redevelopment Agency to fund construction of the
Long Beach Police North Station in an amount not to
exceed $12.4 million. A portion of the project’s cost is 
covered by Traffic Mitigation funds.

A Public Facilities Project:

Police Substation Development 

Project Number PW4330-02

Contract Title

Construction of the Long Beach Police North
Station

Strategic Plan

Community Safety 

Planned Scope

• Construction of a full-service Police Station
(20,119 square feet) and a 1,386 square foot
ancillary building at 4891 Atlantic Avenue, on
the southwest corner of Del Amo Boulevard
and Atlantic Avenue in Scherer Park 

• Improvements to Scherer Park include
landscaping, a covered picnic area, new 
signage, a new entry gateway, and 167 facility 
parking spaces

• New signalized intersection at Del Amo 
Boulevard and 49th Street, and a new right
turn lane onto Atlantic Avenue

Progress at September 2003

Preparation for abatement of hazardous materials and
interior construction.

Project Schedule

Planning 2/1/00 – 1/1/01

Design 6/1/00 – 5/1/02

Contract Award Process 11/5/01 – 4/30/02

Construction 2/17/03 – 3/4/04

Project Budget

Funding Sources

• Redevelopment Bond Financing

• Traffic Mitigation Program

• Civic Center Bond 97A 

Planning/Pre-Design $237,825

Design $402,939

Acquisition/Equipment $650,000

Construction $7,153,000

Construction Support $860,000

Contingency    $1,672,750

 Total $10,976,514
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(Artist’s Rendering) 

PW Project Manager James Cannon
C Public Works
O
N Department Contact Sandra Gonzalez
T Public Works 
A
C Construction Mgr. CBM Consulting
T
S Architect/Engineer Hill Partnership, Inc.

Contractor Construct 1 
Corporation

Project Budget

13%

52%

7%

9%

19%

Design - $172,000

Acquisition/Equipment - $488,000

Construction - $1,350,774

Construction Support - $225,000

Contingency - $340,343

A Public Facilities Project:

Family Health Education Center

Project Number  PW4340-01

Contract Title

Renovation of the Family Health Education Center

Strategic Plan

Family Health 

Planned Scope

• Interior demolition of walls and ceiling 

• Exterior demolition of roofing, parking lot, air 
conditioning system, walks and ramps, and
building façade

• Construction of interior walls, finish flooring,
lighting, electrical utilization system, air 
conditioning, and plumbing

• Construction of the building façade, roofing,
walks and ramp, electrical distribution system,
parking lot, and landscaping

Progress at September 2003

Roofing and waterline issues resolved.  Construction
70% complete.

Project Schedule

Planning 3/1/01 – 10/1/02

Design 3/1/01 – 10/1/02

Contract Award Process 10/1/02 – 3/1/03

Construction 3/1/03 – 12/26/03

Project Budget

Funding Sources

• General Capital Projects

• Latino Diabetes Foundation Grant 

• Miller Foundation Family Clinic Grant 

Planning/Pre-Design $0

Design $172,000

Acquisition/Equipment $488,000

Construction $1,350,774

Construction Support $225,000

Contingency    $340,343

 Total $2,576,117
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PW Project Manager Pat Abadi 
C Public Works
O
N Department Contact Edward Aldridge
T Public Works 
A
C Construction Mgr. Charles Ramey
T Public Works 
S

Architect/Engineer Tetra Tech, Inc.

Contractor Excel Paving 

Project Budget

11%

74%

15%

Design - $275,581

Construction - $1,366,435

Construction Support - $204,965

A Street Rehabilitation Project:

Major and Secondary Highway
Program

Project Number PW5060-88

Contract Title

Improvement of Ocean Boulevard Between Bay
Shore Avenue and 72nd Place 

Strategic Plan

Neighborhood Development

Planned Scope

• Overlay of street pavement

• Repair of sidewalks, curbs and gutters 

• Removal of trees 

• Construction of storm drains

• Installation of new pavement markings and
flashing beacon

Progress at September 2003

Construction 60% complete

Project Schedule

Planning N/A

Design 1/1/01 – 2/28/03

Contract Award Process 3/3/03 – 6/13/03

Construction 6/16/03 – 10/31/03

Project Budget

Funding Sources

• Gasoline Tax Street Improvement Capital

• TEA-21 Surface Transportation

• State Grant (AB2928) 

Planning/Pre-Design $0

Design $275,581

Acquisition/Equipment $0

Construction $1,366,435

Construction Support $204,965

Contingency    $0

 Total $1,846,981

48





PW Project Manager Frank Sanchez
C Public Works
O
N Department Contact Ed Aldridge 
T Public Works 
A
C Construction Mgr. Charles Ramey
T Public Works 
S

Architect/Engineer N/A

Contractor N/A

Project Budget

8%

8%

12%

72%

Design - $125,000

Construction - $1,100,00

Construction Support - $115,500

Contingency - $181,000

Street Rehabilitation Project:

Major and Secondary Highway
Program

Project Number PW5061-57

Contract Title

Improvement of Cherry Avenue from Harding
Street to the North City Limit 

Strategic Plan

Neighborhood Development

Planned Scope

Rehabilitate the street including pavement, 
striping, bus pads, sidewalks, curbs and gutters,
curb ramps, railroad facility removal, and traffic 
signal interconnect

Progress at September 2003

Design 90% complete

Project Schedule

Planning 1/2/03 – 2/28/03

Design 3/3/03 – 12/31/03

Contract Award Process 1/5/04 – 3/31/04

Construction 4/1/04 – 7/31/04

Project Budget

Funding Source 

• Proposition “C” 

Planning/Pre-Design $4,500

Design $125,000

Acquisition/Equipment $0

Construction $1,100,000

Construction Support $115,500

Contingency   $181,000

 Total $1,526,000

Budget categories less than 1% not shown in pie
chart.
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PW Project Manager Arlene Salumbides
C Public Works 
O
N Department Contact Edward Aldridge
T Public Works 
A
C Construction Mgr. Charles Ramey
T Public Works 
S
 Architect/Engineer N/A

 Contractor N/A

Project Budget

10%
3%1%

76%

10%

Planning/Pre-Design - $15,000

Design - $143,000

Construction - $1,155,000

Construction Support - $143,000

Contingency - $45,500

A Street Rehabilitation Project:

Major and Secondary Highway
Program

Project Number PW5061-62

(A continuation of the PW5060 project series)
Public Works anticipates that this contract will be 
awarded in FY 04

Contract Title

Improvement of Long Beach Boulevard Between
1st Street and 10th Street 

Strategic Plan

Neighborhood Development

Planned Scope

Rehabilitate the street including pavement, 
striping, bus pads, sidewalks, curbs and gutters,
and curb ramps

Progress at September 2003

Design in progress

Project Schedule

Planning 6/30/03 – 8/1/03

Design 9/1/03 – 1/1/04

Contract Award Process 2/1/04 – 4/1/04

Construction 5/1/04 – 8/1/04

Project Budget

Funding Source 

• Proposition “C” 

Planning/Pre-Design $15,000

Design $143,000

Acquisition/Equipment $0

Construction $1,155,000

Construction Support $143,000

Contingency   $45,500

 Total $1,501,500
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PW Project Manager Robert Maldonado
C Public Works
O
N Department Contact Ed Aldridge 
T Public Works 
A
C Construction Mgr. Charles Ramey
T Public Works 
S

Architect/Engineer N/A

Contractor N/A

Project Budget

77%

9%
1% 4%

9%

Planning/Pre-Design - $15,000

Design - $200,000

Construction - $1,756,000

Construction Support - $200,000

Contingency - $88,000

A Street Rehabilitation Project

Major and Secondary Highway
Program

Project Number PW5061-XX
(A continuation of the PW5060 project series)
Public Works anticipates that this contract will be 
awarded in FY 04 

Contract Title

Improvement of Long Beach Boulevard Between
Ellis Street and Artesia Boulevard 

Strategic Plan

Neighborhood Development

Planned Scope

Rehabilitate the street including pavement, 
striping, bus pads, sidewalks, curbs and gutters,
curb ramps, and traffic signal interconnects

Progress September 2003

Design 5% complete. 

Project Schedule

Planning 9/1/03 – 10/1/03

Design 11/1/03 – 2/1/04

Contract Award Process 3/1/04 – 5/1/04

Construction 6/1/04 – 9/1/04

Project Budget

Funding Source 

• Proposition “C” 

Planning/Pre-Design $15,000

Design $200,000

Acquisition/Equipment $0

Construction $1,756,000

Construction Support $200,000

Contingency  $88,000

 Total $2,259,000
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PW Project Manager Arlene Salumbides
C Public Works
O
N Department Contact Edward Aldridge
T Public Works
A
C Construction Mgr. Charles Ramey
T Public Works 
S
 Architect/Engineer N/A

 Contractor N/A

Project Budget

4%9%

9%

1%

77%

Planning/Pre-Design - $15,000

Design - $127,000

Construction - $1,270,000

Construction Support - $127,000

Contingency - $49,000

A Street Rehabilitation Project: 

Major and Secondary Highway
Program

Project Number PW5061-XX

(A continuation of the PW5060 project series)
Public Works anticipates that this contract will be 
awarded in FY 04 

Contract Title

Improvement of Walnut Avenue Between 3rd

Street and Pacific Coast Highway

Strategic Plan

Neighborhood Development

Planned Scope

Rehabilitate the street including pavement, 
striping, bus pads, sidewalks, curbs and gutters,
and curb ramps

Progress at September 2003

Planning commenced 9/01/03
Application submitted to Caltrans

Project Schedule

Planning 9/1/03 – 12/1/03

Design 1/1/04 – 4/1/04

Contract Award Process 5/1/04 – 7/1/04

Construction 8/1/04 – 10/1/04

Project Budget

Funding Sources

Gas Tax Street Improvement Capital 

TEA-21 Surface Transportation

Planning/Pre-Design $15,000

Design $127,000

Acquisition/Equipment $0

Construction $1,270,000

Construction Support $127,000

Contingency  $49,000

 Total $1,588,000
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PW Project Manager John Coyne and 
Nelson Araujo

C Public Works
O
N Department Contact Edward Aldridge
T Public Works 
A
C Construction Mgr. Charles Ramey
T Public Works 
S

Architect/Engineer N/A

Contractor Damon Construction
Nobest, Inc.
Silvia Construction,
Inc.

Project Budget

8%
8%

84%

Design - $250,000

Construction - $2,500,000

Construction Support - $250,000

Street Rehabilitation Project:

Citywide Infrastructure
Improvements

Project Number  PW5250-11

Project Name

Annual Contract for Sidewalk Repairs, Curb
Ramps, and Related Improvements (FY 03) 

Strategic Plan

Neighborhood Development

Planned Scope

Repair of sidewalks and related improvements, as
well as the installation of curb ramps at various
locations throughout the City

Progress at September 2003

Construction 87% complete

Project Schedule

Planning 10/1/01 – 1/31/02

Design 2/3/02 – 2/14/02

Contract Award Process 11/26/02 – 2/21/03

Construction 2/24/03 – 10/31/03

Project Budget

Funding Source 

• General Capital Projects

Planning/Pre-Design $0

Design $250,000

Acquisition/Equipment $0

Construction $2,500,000

Construction Support $250,000

Contingency   $0

 Total $3,000,000

Note: Work will continue in FY 04 on annual 
sidewalk repairs, curb ramps, and related
improvements.  Locations for this work have not
yet been designated.
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CITY OF LONG BEACH, CALIFORNIA
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THE ANNUAL CONTRACT FOR
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PW Project Manager Nelson Araujo
Public Works 

C
O Department Contact Edward Aldridge
N Public Works
T
A Construction Mgr. Charles Ramey
C Public Works 
T
S Architect/Engineer N/A

Contractor Damon Construction
Nobest, Inc.

Project Budget

7%

75%

2%

8%

8%

Planning/Pre-Design - $57,000

Design - $250,000

Construction - $2,300,000

Construction Support - $250,000

Contingency - $200,000

Street Rehabilitation Project:

Citywide Infrastructure
Improvements

Project Number  PW5250-12

Project Name

Annual Contract for Sidewalk Repairs, Curb
Ramps, and Related Improvements (FY 04) 

Strategic Plan

Neighborhood Development

Planned Scope

Repair of sidewalks and related improvements, as
well as the installation of curb ramps at various
locations throughout the City

Progress at September 2003

N/A

Project Schedule

Planning 10/1/03 – 11/3/02

Design    11/4/03 – 12/31/03 

Contract Award Process   N/A 

Construction 1/5/04 – 9/30/04

Project Budget

Funding Sources

• General Capital Projects

• Community Development Block Grant 

Planning/Pre-Design $57,000

Design $250,000

Acquisition/Equipment $0

Construction $2,300,000

Construction Support $250,000

Contingency   $200,000

 Total $3,057,000

Note:  Locations for this work have not yet been 
designated.
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PW Project Manager Karen Cox
C Public Works
O
N Department Contact Barbara Muñoz
T Public Works 
A
C Construction Mgr. Charles Ramey
T Public Works 
S

Architect/Engineer N/A

Contractor Pavement Coatings

Project Budget

7%
8%

8%

77%

Design - $114,115

Construction - $1,157,522

Construction Support - $130,000

Contingency - $130,000

Street Rehabilitation Project:

Citywide Slurry Seal Program

Project Number PW5390-02

Contract Title

Slurry Seal of Various Streets, Area 5 

Strategic Plan

Neighborhood Development

Planned Scope

Apply slurry seal to residential streets and perform
incidental work

Progress at September 2003

Construction 85% complete

Project Schedule

Planning 12/3/01 – 3/1/02

Design 3/2/02 – 6/27/02

Contract Award Process 6/28/02 – 11/26/02

Construction 5/12/03 – 10/3/03

Project Budget

Funding Sources

• AB2928

• Gasoline Tax Street Improvement Capital

Planning/Pre-Design $0

Design $114,115

Acquisition/Equipment $0

Construction $1,157,522

Construction Support $130,000

Contingency   $130,000

 Total $1,531,637
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PW Project Manager Mark Christoffels
C Public Works
O
N Department Contact Mark Christoffels
T Public Works 
A
C Construction Mgr. DDR CM, Inc.

T
S Architect/Engineer Tait Engineering

Contractor Altmans

Project Budget

100%

Construction - $2,992,000

Street Rehabilitation Project:

New Streets Program

Project Number PW5420-01

Contract Title

4th and 5th Street Construction

Strategic Plan

Business Growth and Workforce Development

Planned Scope

Design and construct public improvements of 4th

and 5th Streets as well as Site Utilities 

Progress at September 2003

Construction 80% complete

Project Schedule

Planning 6/1/00 – 6/1/01

Design 6/1/01 – 12/15/01

Contract Award Process 12/15/02 – 4/1/02

Construction 4/1/02 – 3/1/04

Project Budget

Funding Source 

• Plaza Parking Facility 01 Bonds 

Planning/Pre-Design $0

Design $0

Acquisition/Equipment $0

Construction $2,992,000

Construction Support $0

Contingency   $0

 Total $2,992,000

Note:  Costs for Planning/Pre-Design, Design,
Acquisition/Equipment, and Construction Support
absorbed by developer, DDR CM, Inc. 
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PW Project Manager Jorge Magana
C Public Works 
O
N Department Contact Dennis Eschen
T Parks, Recreation &
A Marine
C
T Construction Mgr. Paterno Castro
S Public Works 

Architect/Engineer Moffat & Nichol
Engineers

Contractor Los Angeles
Engineering, Inc. 

Project Budget

63%

12%
18%

7%

Design - $500,000

Construction - $1,727,367

Construction Support - $200,000

Contingency - $316,447

A Marinas, Beaches & Waterways Project: 

Belmont Pier Improvements

Project Number PW8170-01

Contract Title

Belmont Pier Improvements, Phase 1B and 
Parking Lot 

Strategic Plan

Neighborhood Development

Planned Scope

• Demolition of specific elements of the Belmont
Pier, parking lot, and plaza areas

• Utility, mechanical, and lighting upgrades

• Architectural, aesthetic, ADA and drainage
improvements

• Overlay of plaza and parking lot surfaces,
restriping, signage, and landscaping

Progress at September 2003

Final inspection of sewage lift station in progress.

Project Schedule

Planning 1/26/99 – 10/27/99

Design 10/27/99 – 8/15/02

Contract Award Process 6/14/02 – 11/4/02

Construction 2/10/03 – 7/25/03

Project Budget

Funding Sources

• Tidelands Operations Capital

• County Bonds – Specified Projects

• State Coastal Conservancy Grant 

Planning/Pre-Design $0

Design $500,000

Acquisition/Equipment $0

Construction $1,727,367

Construction Support $200,000

Contingency  $316,447

 Total $2,743,814
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